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ABSTRACT
The problem of delay in the construction industry is a national issue in Malaysia. The main
purpose of this study is to identify the causes of house abandonment in Malaysia and its
effect on the house buyers. This study takes an integrated approach and attempt to analyse the
causes and consequences in detail. The interview was held with the officer of Ministry of
Housing and Local Government, officer from Malaysia Building Society Bhd (MBSB), bank,
developer and victims of house abandonment to identify the real factors of house projects
being abandoned. The achievement of this paper would be to provide a better solution or
recommendations to curb the issue. It is hope with this research; it will benefit the students,
researchers and local authority.
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CHAPTER ONE: INTRODUCTION
1.0 Introduction
In the era of development of housing industry in Malaysia, the gravest problem is the
abandonment of housing projects. A lot of housing project being abandoned across
the country. House purchasers right to completion of houses on time are
ignored.People are getting restless and no proactive solution could be used. The
housing industry continued to flourish and blooming to the benefit of the people.
However, this parasite which is the irresponsible errant developers hide behind the
inefficient law had stained the reputation of the industry.
It cannot be negating that house developer should be blame but the ministry itself
bear most of the responsibility. This is because they exercise the law and enforce
them. The recent approach by Malaysia is the implementation of Build-Then-Sale
(BTS) system, which is the inverse system now. However, this system is said to be
flawed as the greatest obstacle is finance. The cost of building houses are rapidly
increasing and a developer does not simply build a house without the stable finance
to cover the costs of human labor, cement, bricks, timber and many more.
Thus, more exhaustive studies into the problem are needed to find the best solution
that can protect the buyers and without discriminating the developers.Before
elaborative study is carried out, a housing project can be defined as abandoned when
construction activities on site of the housing construction project have stopped for six
months or more consecutively, after the expiry of the Sale and Purchase Agreement
(S & P) executed by the developer and the purchaser or; the developer has been put
under the control of the Official Receiver; and Housing Controller is of the opinion
that such developer cannot duly proceed with the execution of its obligations as a
developer. I
Meanwhile, Part VI of Housing Developers (Control and Licensing) (Amendment)
Act 2001 consists of thirty-four new sections. Section 16A of the Act defines
'homebuyer' to mean a purchaser and includes a person who has subsequently
I Ministry of Housing and Local Government, "LaporanSenaraiProjekPerumahanTerbengkalai Dari
Tahun 1990 - Jun 2005 (List of Abandoned Housing Projects From Year 1990 - June, 2005)" (2006)
1
